

25X1A

Approved For Release 2001/07/30 : CIA-RDP78B04747A000100070022-0

1. EMK RK

2. RLA

File

Just
16 Jan

9 January 1962

Declass Review, NIMA/DoD

25X1A

25X1A

Enclosed you will find three copies of the 19th Monthly Progress Reports on Contract Number [REDACTED] Task Order No. 1, for the development of an Image Enhancement Instrument.

Very truly yours,

RJS:bk

25X1A

25X1A

19th MONTHLY PROGRESS REPORT
Image Enhancement Program
Contract [REDACTED] Task Order No. 1
4 December 1961 through 4 January 1962

During the period covered by this report, efforts have been minimal, pending upon the decision regarding the increase in scope proposal submitted on 13 November 1961. Additional difficulties with the film drive and processing station have been encountered; remedial action is under way in order that these difficulties will not hinder the performance of the task proposed in the above-referenced proposal. It is anticipated that the additional tasks will be undertaken during the month of January.

25X1A

